

FINAL SUBMISSION
EXECUTIVE SUMMARY

**OAKLAND ARMY BASE
OAKLAND, CALIFORNIA**

**BASEWIDE
ENERGY SYSTEMS
PLAN**


PREPARED FOR
**THE DEPARTMENT OF THE ARMY
SACRAMENTO DISTRICT
CORPS OF ENGINEERS**

CONTRACT NO. DACA05-80-C-0118

PREPARED BY

DISTRIBUTION STATEMENT A

Approved for public release;
Distribution Unlimited



SANDERS & THOMAS, INC.
AN STV ENGINEERS PROFESSIONAL FIRM
11 ROBINSON STREET
POTTSTOWN, PENNSYLVANIA

19971016 047

THIS QUALITY INSPECTED 2

SANDERS & THOMAS.

AN STV ENGINEERS PROFESSIONAL FIRM

CONSULTING ENGINEERS. 11 ROBINSON STREET, POTTSTOWN, PA 19464.
PHONE 215/326-4600. CABLE: SANTOM, TELEX 84-6430.

April 12, 1983

U. S. Army Corps of Engineers
Sacramento District
650 Capitol Mall
Sacramento, CA 95814

Attention: Mr. Randy Redeen, Project Manager

Reference: Basewide Energy Systems Plan
Oakland Army Base, Oakland, California

Subject: Final Submission

Contract No.: DACA05-80-C-0118

Our Project No.: 05-8200

Gentlemen:

Enclosed is the Final Submission of the Basewide Energy Systems Plan for the Oakland Army Base (OARB). The Plan details projects that will enable the Base to meet the energy consumption goals of the Army Facilities Energy Plan.

The Plan consists of six components: 1) Executive Summary, 2) Report, 3) Appendix I, 4) Appendix II: Energy Conservation Measures Summaries, 5) Project Programming Documents, and 6) Increment F Study.

All comments have been reviewed and incorporated in the report, as appropriate.


This Plan is a valuable data base that can be used to develop additional projects as Army goals are revised and other energy conservation projects become viable.

We greatly appreciate the assistance, courtesy, and hospitality that was provided by OARB personnel. Their cooperation and insight considerably enhanced this report.

Thank you for this opportunity to be of continued service.

Sincerely,

SANDERS & THOMAS, INC.


David M. Jonik, P.E.
Project Manager

DMJ:mat

Enclosure

FINAL SUBMISSION
EXECUTIVE SUMMARY


**OAKLAND ARMY BASE
OAKLAND, CALIFORNIA**

**BASEWIDE
ENERGY SYSTEMS
PLAN**

PREPARED FOR
**THE DEPARTMENT OF THE ARMY
SACRAMENTO DISTRICT
CORPS OF ENGINEERS**

CONTRACT NO. DACA05-80-C-0118

PREPARED BY



SANDERS & THOMAS, INC.
AN STV ENGINEERS PROFESSIONAL FIRM
11 ROBINSON STREET
POTTSTOWN, PENNSYLVANIA

PROJECT ABSTRACT

BASEWIDE ENERGY SYSTEMS PLAN
OAKLAND ARMY BASE

This analysis is undertaken to assist the Oakland Army Base (OARB) in meeting the goals established by the Army Facilities Energy Plan to reduce consumption by 20 percent by 1985.

Projects selected for implementation as a result of this analysis will enable OARB to achieve the 1985 goal. Total annual energy savings from implementing Increment A, B, and G projects will be approximately 75,000 MBTU's. The total cost of these projects is estimated at approximately \$3.0 million.

The implementation of Increment F projects will result in an additional annual energy savings of 41,900 MBTU's per year at an implementation cost of \$80,000. Total savings for all projects are estimated at 117,000 MBTU's at a cost of about \$3.08 million.

DEFINITION OF TERMS

BENEFICIAL OCCUPANCY DATE (BOD)

The date a facility begins to operate.

BENEFIT-TO-COST RATIO (BCR)

The dollar savings (based on energy savings) realized over the life of the project divided by the nonrecurring capital investment (including design). BCR is a measure of project payback. A BCR of 1.0, for example, means that the projects initial capital investment will be recovered over its lifetime.

COST INDEX

Comparison of Energy Cost Indices for various years giving a chosen base year a value of 100.

CURRENT WORKING ESTIMATE (CWE)

The project's installation cost escalated to the year the project is designated for construction. Installation costs are non-recurring and include all labor and material, contractor costs, bond, contingency, SIOH, and escalation. Design costs are not included and must be added to the CWE to develop the total installed cost.

ENERGY CONSERVATION INVESTMENT PROGRAM (ECIP)

Military funded program for retrofitting existing DOD facilities to make them more energy efficient.

ENERGY CONSERVATION MEASURES (ECM)

Projects to conserve energy and/or costs through energy/manpower reductions.

ENERGY COST

Cost of Source Energy Consumed (obtained from utility bills).

ENERGY COST INDEX

Energy cost per square foot of building.

ENERGY MONITORING AND CONTROL SYSTEM (EMCS)

This is a computer-based control system used to achieve energy dollar savings through automatic control of building heating, ventilating and air conditioning (HVAC) systems. This includes implementation of various energy conservation measures, such as programmed equipment shutoff, programmed outside air shutoff, and equipment optimization, to reduce the total energy consumption of individual buildings, reduce energy distribution system losses and improve HVAC system capability.

ENERGY-TO-COST RATIO (ECR)

The Mega British Thermal Units (MBTU's) per year saved divided by the non-recurring capital investment (excluding design). ECR is a measure of the amount of energy savings related to the required capital investment. Acceptable ECR's should be lower each year since energy costs escalate faster than capital investment costs.

ELECTRICITY KWH INDEX

Quantity of electricity, expressed in kilowatt hours, consumed per square foot of building area per year.

ELECTRICITY ENERGY INDEX

Quantity of electricity, expressed in thousands of British Thermal Units, consumed per square foot of building area per year.

ELECTRICITY COST INDEX

Electricity cost comparison for each year using a base year with an assigned value of 100.

ELECTRICITY INDEX

Electrical Energy Indices comparison for each year using a base year with an assigned value of 100 for the electricity consumed in that year.

FUELS ENERGY INDEX

Ratio of fuel consumed (in British Thermal Units (BTU's)) to the occupied square footage of OARB.

HEATING DEGREE DAYS

An indication of fuel consumption; one heating degree-day is given for each degree that the daily mean temperature falls below the base of 65°F.

SAVINGS INVESTMENT RATIO (SIR)

The total net discounted savings divided by the total investment, in accordance with ECIP Guidance, dated 6 August 1982.

SIMPLE AMORTIZATION PERIOD (SAP)

The project's capital investment divided by the yearly savings (reduced from energy consumption). The period of time required to recover the initial capital investment.

SOURCE ELECTRICITY ENERGY

Total amount of electricity purchased or total amount produced before line and efficiency losses.

SOURCE ENERGY CONSUMED

Sum of fuels consumed and electricity used (includes all fuels such as heating oil, diesel fuel, natural gas, propane, coal, etc.).

SOURCE ENERGY INDEX

Ratio of source energy consumed (in BTU's) to occupied square footage.

SOURCE INDEX

Comparison of the Source Energy Indices for each year, giving a chosen base year a value of 100.

TOTAL INSTALLED COST (TIC)

The sum of the Current Working Estimate (CWE) and the design costs.

LIST OF ABBREVIATIONS

AAFES	Army Air Force Exchange Service
AECP	Annual Energy Consumption Program
AFEP	Army Facilities Energy Plan (Office of the Chief of Engineers)
APEC	Automated Procedures for Engineering Consultants
Ave	Avenue
BCR	Benefit Cost Ratio
Bldg	Building
BTU	British Thermal Unit
BTUH	British Thermal Unit Per Hour
°C	Degree Centigrade
Cp	Specific Heat
CCU	Central Control Unit
cf	Cubic Foot
cfm	Cubic Foot Per Minute
COE	Corps of Engineers
CO ₂	Carbon Dioxide
CV	Constant Voltage
CW	Cold Water
CWE	Current Working Estimate
DD	Degree Days
DOD	Department of Defense
EBMUD	East Bay Municipal Utility District
ECIP	Energy Conservation Investment Program
ECM	Energy Conservation Measure
ECR	Energy to Cost Ratio
EMCS	Energy Monitoring and Control Systems
Est	Estimated
°F	Degree Farenheit
FID	Field Interface Device
Ft	Foot
FY	Fiscal Year
Gal	Gallon
GPM	Gallons Per Minute
GSF	Gross Square Feet
HE	Heat Exchanger
HP	High Pressure
HPS	High Pressure Sodium
Hr	Hour
HVAC	Heating, Ventilating, and Air-Conditioning
IES	Illuminating Engineering Society of North America
INC	Incandescent
KBTU	Kilo British Thermal Unit (KBTU = 10 ³ BTU)
KGSF	Kilo Gross Square Feet (KGSF = 10 ³ GSF)
KV	Kilo Volt

KVA	Kilo Volt Amp
Kw	Kilowatt
Kwh	Kilowatt Hour
L	Lumens
lbs	Pounds
LPG	Liquified Petroleum Gas
M	Mass Flow Rate
MBTU	Mega British Thermal Unit (MBTU = 10^6 BTU)
MCR	Main Control Room
Min	Minute
Mos	Months
MTMC	Military Traffic Management Command
MUX	Multiplexer
MV	Mercury Vapor
NAF	Non-Appropriated Funds
NC	Normally Closed
NO	Normally Open
OARB	Oakland Army Base
P	Permanent
PG & E	Pacific Gas and Electric
ppm	Parts Per Million
PSI	Pounds Per Square Inch (Absolute)
PSIG	Pounds Per Square Inch (Gage)
PTTC	Pacific Telephone and Telegraph Company
PWC	Public Works Center
Q	Heat Per Time (BTUH's)
Qty	Quantity
REF	Reference
S	Semi-Permanent
SAP	Simple Amortization Period
SIR	Savings Investment Ratio
SC	Series Connected
SIOH	Supervision, Inspection, and Overhead
Sq Ft	Square Foot
T	Temporary
T ₁	Final Temperature
T ₂	Initial Temperature
Temp	Temperature
TIC	Total Installed Cost
TPD	Tons Per Day
TW	Tempered Water
V	Volts
W	Watts
WC	Water Column
Wk	Week
WSF	Window Square Foot Area
Yr	Year

TABLE OF CONTENTS

Letter of Transmittal	i
Title Page	ii
Project Abstract	iii
Definition of Terms	iv
List of Abbreviations	vii
Table of Contents	ix
List of Figures	x
List of Tables	xi

<u>Section</u>	<u>Title</u>	<u>Page</u>
1.1	Project Requirement	1
2.1	Base Description and Mission	2
3.1	Army Facilities Energy Plan	2
4.1	Source Energy Consumption	4
5.1	Project Execution	4
6.1	Projects Proposed for Implementation	7
7.1	Infeasible Projects	14
8.1	Summary of All Projects	14
9.1	Projected Energy Trends	15

LIST OF FIGURES

<u>Figure No.</u>	<u>Title</u>	<u>Page No.</u>
1	General Site Map	3
2	Energy Use Trends	5
3	Gross Square Foot Energy Trends	6
4	Projected Energy Trends	17

LIST OF TABLES

<u>Table No.</u>	<u>Title</u>	<u>Page No.</u>
1	Source Energy Consumption - FY 1975 and 1979	4
2	ECIP Projects Summary	8
3	Increment G (Minor Construction, Maintenance and Repair Projects) Summary	8
4	Increment E Central Boiler Plant Summary	9
5	Life-Cycle Cost Analysis Summary - Increment F Projects	10
6	Projects Found Infeasible	14
7	Summary of Projects	14
8	Energy Consumption Summary	16

EXECUTIVE SUMMARY

1.1 PROJECT REQUIREMENT

This engineering analysis is undertaken in order to develop a systematic program of projects that will lead to energy consumption reductions at the Oakland Army Base (OARB) without compromising the Base mission, and in compliance with all applicable environmental and Occupational Safety and Health Administration regulations. Reduced energy consumption is a stated goal of the Army Facilities Energy Plan.

The projects included in this analysis are grouped into five increments: A - Energy Conservation Investment Program (ECIP) projects for buildings, B - ECIP projects for utilities and energy distribution systems, C - Solar energy projects, E - Feasibility of central boiler plants, and G - Minor construction, maintenance, and repair projects not ECIP qualified.

1.1.1 Increment A - Energy Conservation Investment Program (ECIP)
Projects for Buildings and Processes

Increment A includes those ECIP projects involving modifying, improving, or retrofitting existing buildings or production process facilities.

Projects are evaluated in accordance with ECIP criteria.

Each building or discrete part is analyzed in terms of its design energy consumption. Each energy source entering the building is identified.

1.1.2 Increment B - Energy Conservation Investment Program (ECIP)
Projects for Utilities and Energy Distribution

Increment B includes utilities and energy distribution systems, Energy Monitoring and Control Systems for building and distribution systems, and the conversion of existing energy plants. Projects are evaluated in accordance with ECIP criteria. Systems studied include electrical supply and distribution, and steam and hot water distribution systems. The condition and operating efficiencies of the boiler plants are assessed.

1.1.3 Increment C - Solar Energy Projects

In Increment C, solar energy projects are considered for applicability at the Base. The feasibility of using solar energy is explored for space heating, space cooling and domestic hot water.

1.1.4 Increment E - Central Boiler System Projects

Increment E is to determine the practicality and economic feasibility of constructing central boiler plants to supply high pressure steam or high temperature water to all or discrete parts of the

plant. A major objective is to reduce the dependency on petroleum fuel by converting to coal or other solid fuels, such as refuse derived fuels or wood, as the primary energy source. An economic analysis is made and potential savings or increases in energy consumption is documented.

1.1.5 Increment G - Maintenance, Repair and Minor Construction Projects

These projects involve individual, low-capital expenditure, cost-effective and energy efficient projects which merit implementation exclusive of ECIP projects. Increment G projects were identified during Phase I and II of Increments A & B.

2.1 BASE DESCRIPTION AND MISSION

OARB is located within the City of Oakland near the eastern end of the San Francisco-Oakland Bay Bridge. The Base occupies 570 acres of which 192 acres are water area. There are presently 103 buildings and structures. Total building area, including docks, is approximately 3,605,000 square feet (see Figure 1: General Site Map).


The Base served as a military cargo port during World War II, Korea, and Vietnam. Numerous military tenant agencies occupy Base buildings. They are the Army and Air Force Exchange Service; Western Sector, Military Enlistment Processing Command; U.S. Air Force Water Ports Logistics Office; U.S. Army Transfer Point; U.S. Army Reserve Center; Western Management Information Systems Office; the U.S. Army Communications Command; and the Navy Public Works Center.

The present mission of the Base is that of a military port and transfer station. This mission has been continuous since the Base was established in 1940 and no change in its mission is anticipated. In the event of mobilization, tenants lease will be recovered under a recovery clause.

3.1 ARMY FACILITIES ENERGY PLAN


The Army Facilities Energy Plan sets short and long range energy goals for the Army and provides policy and planning guidance for the development of detailed facility energy plans. The Army's energy goals are to:

- Reduce total facility energy consumption by at least 20 percent by FY 1985 and by 50 percent by FY 2000, using FY 1975 as the base year.
- Reduce FY 1985 average annual energy consumption per gross square foot of floor area by 45 percent in new buildings compared to FY 1975.
- Derive ten percent of Army facility energy from coal and alternate fuels by FY 1985.



BUILDINGS AND STRUCTURES


1 QMRS HEADQUARTERS BUILDING	133 WHARF NO 7	738 CRAFTS SHOP	817 QUARTERMASTER REPAIR SHOP	991 RAILROAD ENGINE SHOP	1074 STORAGE BUILDING
4 POY AREA, SHIPPING & RECEIVING	181 TRANSIT SHED WHARF NO 7	740 BOWLING CENTER	821 GENERAL STOREHOUSE	992 FLAMMABLE MATERIAL STOREHOUSE	1076 OPEN WAREHOUSE (STORING)
6 COMMUNICATIONS & ADP BUILDING	163 LUNCH ROOM	768 DISPENSARY W/O BEDS	822 FLAMMABLE MATERIAL STOREHOUSE	993 VEHICLE BROSSE (WITH STOVENESS)	1080 OIL RACK
7 FLAG POLE	173 OIL ROOM	780 BARRACKS, ADMIN & COMMUNITY FACILITIES	823 QUARTERMASTER REPAIR SHOP	994 ADMINISTRATION BUILDING	1082 WASH PLATFORM
20 CAFETERIA	590 GENERAL PURPOSE WAREHOUSE	780 BARRACKS, ENLISTED MEN'S W/MESS	824 CABLE HOUSE	101 WAITING SHELTER	1084 MAINTENANCE SHOP
70 PROVOST MARSHAL ADMIN	640 GENERAL PURPOSE BLDG	792 BARRACKS, ENLISTED MEN'S W/MESS	825 WASH PLATFORMS	102 WAITING SHELTER	1086 ARMY RESERVE CENTER
85 PRINTING PLANT	641 YOUTH CENTER, THRIFT SHOP	794 BARRACKS, ENLISTED MEN'S W/MESS	826 PX SERVICE STATION	103 WAITING SHELTER	1088 FLAG POLE
88 GENERAL STOREHOUSE	647 DEPENDENT NURSERY SCHOOL	801 SENTRY STATION	827 GASOLINE STATION	104 WAITING SHELTER	NAVY PUBLIC WORKS CENTER
90 ADMINISTRATION BUILDING	648 STORAGE SHED	802 GENERAL PURPOSE WAREHOUSE	828 ADMIN BUILDING (LARGE UNIT)	105 WAITING SHELTER	18 SEWAGE PUMPING STATION
99 QUARTERMASTER REPAIR SHOP	650 BARRACKS (SHOOTING COI) W/O MISS	803 GENERAL PURPOSE WAREHOUSE	829 DISPATCH OFFICE	106 US ARMY RESERVES	20 ELECTRIC SWITCHING STATION
99A GAS STA. W/O BUILDING	660 THEATER W/STAGE	804 GENERAL PURPOSE WAREHOUSE	830 OIL HOUSE	106A ADMINISTRATION BUILDING	148 SEWAGE PUMPING STATION
121 SENTRY STATION	701 CHAPEL	805 GENERAL PURPOSE WAREHOUSE	831 GREASE RACK	106B MAINTENANCE SHOPS	645 OFFICE BUILDING
123 SENTRY STATION	702 SENTRY STATION	806 GENERAL PURPOSE WAREHOUSE	832 STORAGE SHED (AUTO CRAFT SHOP)	106C STORAGE	846 GENERAL STORAGE
141 TRANSIT SHED WHARF NO 6	726 ENLISTED MEN'S SERVICE CLUB	807 GENERAL PURPOSE WAREHOUSE	833 VEHICLE STORAGE	106D LOADING PLATFORM	663 SENIORS PUMPING STATION
143 LUNCH ROOM	701 CHAPEL	808 GENERAL PURPOSE WAREHOUSE	834 QUARTERMASTER REPAIR SHOP	1070 STOREHOUSE	670 FAMILY HOUSING, CAPEHART
145 GENERAL PURPOSE WAREHOUSE	702 SENTRY STATION	809 GENERAL PURPOSE WAREHOUSE	835 ADMINISTRATION BUILDING	1071 SHOP-OFFICE	674 FAMILY HOUSING, CAPEHART
151 WHARF NO 6	702 SENTRY STATION	810 SENTRY STATION	836 PUBLIC TOILET	1072 FLAMMABLE MATERIAL STOREHOUSE	675 FAMILY HOUSING, CAPEHART
152 WHARF NO 6 1/2	733 STORAGE BLDG		837 SCALE HOUSE	1073 WASHRACK	676 FAMILY HOUSING, CAPEHART
			838 STORAGE TANK		



SHOP	991 RAILROAD ENGINE SHOP	1074 STORAGE BUILDING	680 FAMILY HOUSING CAPEHART
	992 FLAMMABLE MATERIAL STOREHOUSE	1076 OPEN WAREHOUSE STOREHOUSE BMS	689 FAMILY HOUSING CAPEHART
ORPHOUSE	995 VEHICLE BRIDGE (88TH STOWERHSE)	1080 OVERSE RACK	772 FAMILY HOUSING CAPEHART
SHOP	1101 ADMINISTRATION BUILDING	1082 WASH PLATFORM	773 FAMILY HOUSING
	81 WAITING SHELTER	1084 MAINTENANCE SHOP	774 FAMILY HOUSING
	82 WAITING SHELTER	1086 ARMY RESERVE CENTER	775 FAMILY HOUSING
	83 WAITING SHELTER	1088 FLAG POLE	783 HEATING PLANT, GAS FIRED
	84 WAITING SHELTER	NAVY PUBLIC WORKS CENTER	784 ADMINISTRATION BUILDING
	85 WAITING SHELTER		
WICH	105 ARMY RESERVES	18 SEWAGE PUMPING STATION	826 GAS METER STATION
	1050 ADMINISTRATION BUILDING	20 ELECTRIC SWITCHING STATION	827 ELECTRIC SWITCHING STATION
FF SHOPS	1054 MAINTENANCE SHOPS	148 SEWAGE PUMPING STATION	820 LPG STORAGE TANKS
	1058 STORAGE	845 OFFICE BUILDING	856 SEWAGE PUMPING STATION
	1059 LOADING PLATFORM	944 GENERAL STORAGE	
WCH	1070 STOREHOUSE	663 SEWAGE PUMPING STATION	
	1071 SHOP-OFFICE	870 FAMILY HOUSING CAPEHART	
	1072 FLAMMABLE MATERIAL STOREHOUSE	874 FAMILY HOUSING CAPEHART	
	1075 WASHRACK	875 FAMILY HOUSING CAPEHART	
		876 FAMILY HOUSING CAPEHART	

LEGEND
P — PERMANENT
S — SEMI-PERMANENT
T — TEMPORARY

FIGURE
OAKLAND ARM
OAKLAND, CALIF
GENERAL SITE
BUILDING AND STRU



LEGEND

- EXISTING
- BUILDING, PERMANENT
- BUILDING, SEMIPERMANENT
- BUILDING, TEMPORARY
- ROADS AND PARKING
- TRAIL OR EARTH ROAD
- RESERVATION BOUNDARY
- LEASED LAND BOUNDARY
- FENCE
- U.S. COAST GUARD NAV AIDS

LEGEND

- P - PERMANENT
- S - SEMI-PERMANENT
- T - TEMPORARY

- 690 FAMILY HOUSING CAPEHART
- 699 FAMILY HOUSING CAPEHART
- 772 FAMILY HOUSING CAPEHART
- 773 FAMILY HOUSING
- 774 FAMILY HOUSING
- 775 FAMILY HOUSING
- 783 HEATING PLANT, GAS FIRED
- 796 ADMINISTRATION BUILDING
- 876 GAS METER STATION
- 877 ELECTRIC SWITCHING STATION
- 879 LPG STORAGE TANKS
- 886 SEWAGE PUMPING STATION

FIGURE 1
OAKLAND ARMY BASE
 OAKLAND, CALIFORNIA
GENERAL SITE MAP —
BUILDING AND STRUCTURE INDEX

- . Derive one percent of Army facility energy from solar energy by FY 1985.
- . Eliminate use of natural gas by FY 2000.
- . Reduce facility use of petroleum fuel by 75 percent by FY 2000.

4.1

SOURCE ENERGY CONSUMPTION

Table 1: Source Energy Consumption, compares consumption from FY 1975, the base year for the study, with consumption during FY 1979. Total energy consumption over the period remained constant though fuel costs more than doubled. Fuel usage has decreased approximately ten percent though electrical consumption has increased by ten percent. See Figure 2: Energy Use Trends.

TABLE 1

SOURCE ENERGY CONSUMPTION FY 1975 AND 1979

<u>Source</u>	<u>FY 1975</u>		<u>FY 1979</u>	
	<u>Cost</u> <u>(\$000)</u>	<u>MBTU's</u> <u>Consumed</u> <u>(000)</u>	<u>Cost</u> <u>(\$000)</u>	<u>MBTU's</u> <u>Consumed</u> <u>(000)</u>
Electricity	\$217	155	\$464	169
Fuel Oil No. 2	4	3	-0-	-0-
Natural Gas	134	135	321	125
Propane Gas	<u>4</u>	<u>1</u>	<u>3</u>	<u>0.5</u>
Totals	\$359	294	\$808	294

Total fuel consumption is largely affected by heating requirements while the amount of electricity used is affected by cooling requirements.


Figure 3: Gross Square Foot Energy Trends, shows the relationship of source energy, fuels energy, and electrical energy to the gross square footage of Base buildings. The overall Military Traffic Management Command goal is also shown.

5.1

PROJECT EXECUTION


This energy engineering analysis was conducted in three phases:

- . Field surveys
- . Analysis of projects
- . Preparation of Project Programming Documents



*Mega British Thermal Units per Year

**FIGURE 2
ENERGY USE TRENDS**



*Kilo British Thermal Units per
Gross Square Foot per Year

FIGURE 3
GROSS SQUARE FOOT ENERGY TRENDS

5.1.1 Field Surveys and Data Gathering

The field surveys were conducted in four areas:

- . Architectural - to evaluate such items as wall and roof types, and levels of insulation.
- . Mechanical - to evaluate heating, ventilating, and air conditioning systems
- . Electrical - to evaluate lighting and building electrical systems
- . Distribution - to evaluate Base utility systems

The distribution surveys covered all Base utility systems including electrical, steam, natural gas, water, sewage, and compressed air.

The survey phase enabled the identification of energy conservation opportunities and the applicability of energy conservation measures to OARB.

A study addressed the feasibility of using solar energy at the Base. Solar domestic hot water projects are presented for consideration.

A study was also conducted to determine the feasibility of utilizing central heating plants. The study revealed that it would be more cost-effective to upgrade the existing plants.

5.1.2 Analysis of Projects

After the data gathering phase it was possible to identify potential projects for analysis. These projects were analyzed for applicability to OARB and their potential to save energy in relation to their implementation cost.

5.1.3 Review and Verification

OARB personnel assisted in the selection of those projects which should be implemented and developed project priorities. All projects were reviewed and verified at the Base in consultation with OARB personnel.

6.1 PROJECTS PROPOSED FOR IMPLEMENTATION

6.1.1 ECIP Projects

The following ECIP Projects are proposed for implementation by Oakland Army Base.

TABLE 2

ECIP PROJECTS SUMMARY

<u>Project No.</u>	<u>Description</u>	<u>Energy Saving MBTU/Yr</u>	<u>TIC*</u>	<u>ECR</u>	<u>BCR</u>	<u>SAP</u>	<u>FY Proposed</u>
1	Weatherstrip and Caulk Windows and Doors	19,540	\$ 304,000	64	10	1.2	85
2	Replace Incandescent Fixtures with New Lighting System (805-808, 590)	31,700	1,313,000	24	2.6	6.2	85
3	Add Insulation to Walls and Roofs	8,840	544,000	16.2	3.7	5.1	85
4	Recover Refrigeration System Waste Heat	2,730	240,000	12	1.7	10	85
5	Family Housing Solar Domestic Hot Water	<u>3,100</u>	<u>480,000</u>	6.8	1.1	17.7	85
		65,910	\$2,881,000				

*Escalated to the midpoint of construction

6.1.2 Minor Construction, Maintenance, and Repair Projects (Increment "G" Projects)

TABLE 3

INCREMENT G (MINOR CONSTRUCTION, MAINTENANCE AND REPAIR PROJECTS) SUMMARY

<u>Project No.</u>	<u>Description</u>	<u>Energy Saving MBTU/Yr</u>	<u>TIC*</u>	<u>ECR</u>	<u>BCR</u>	<u>SAP</u>	<u>FY Proposed</u>	<u>Man Hours</u>
1	Install Timers on HVAC Equipment	6,190	\$ 5,700	1141	114.0	0.1	82	56
2	Reduce Lighting Load in Bldg. No. 85	400	1,000	340	23.0	0.8	82	40
3	Install Insulating Panels in Windows	190	5,300	37	8.5	2.3	82	128
4	Heat Destratification	1,050	46,000	24	1.8	6.9	82	464

TABLE 3 (Continued)

Project No.	Description	Energy Saving MBTU/Yr	TIC*	ECR	BCR	SAP	FY Proposed	Man Hours
5	Install Self-Contained Thermostatic Valves on Radiation	820	54,000	16	1.5	8.4	82	504
6	Day-Night Thermostats Family Housing	230	14,000	17	1.2	10.0	82	320
TOTAL		9,180	\$126,000					

*Escalated to the end of the FY Proposed

6.1.3 Central Boiler Plant Projects (Increment "E" Projects)

The analysis of central heating plant alternatives showed that refitting Existing Boilers was the most feasible alternative.

TABLE 4

INCREMENT E CENTRAL BOILER PLANT PROJECTS SUMMARY

<u>Project Description</u>	<u>Initial Cost</u>	<u>Total Life Cycle Cost</u>
Retrofit Existing Boiler	\$1,400,000	\$31,600,000
Medium Temperature Hot Water Central Heating Plant	\$3,420,000	\$31,500,000
Steam Central Heating Plant	\$4,010,000	\$33,700,000

6.1.4 Increment F Projects

Increment F projects are site specific energy savings modifications and changes in building and system operation which are within the funding authority and management control of the Facilities Engineer. Increment F projects are shown, by descending SIR, on Table 5: Life-Cycle Cost Analysis Summary - Increment F Projects.

TABLE 5
LIFE-CYCLE COST ANALYSIS SUMMARY
INCREMENT F PROJECTS

BUILDING	PROJECT TITLE	PROJECT NO.	TOTAL INITIAL INVESTMENT	MANHOURS	ENERGY SAVINGS MBTU/YR	ANNUAL \$ SAVINGS	SIR
P-99	INSTALL LOCKING THERMOSTAT COVERS	P-99-2	\$70	1	2,337.0	\$29,259	5055.84
P-590	INSTALL LOCKING THERMOSTAT COVERS	P-590-2	\$1,299	20	13,790.0	\$172,650	1607.69
P-60	INSTALL LOCKING THERMOSTAT COVERS	P-60-1	\$200	3	1,648.0	\$20,632	1247.80
S-823	INSTALL LOCKING THERMOSTAT COVERS	S-823-2	\$70	1	529.0	\$6,623	1144.43
S-840	INSTALL LOCKING THERMOSTAT COVERS	S-840-2	\$70	1	319.0	\$3,993	690.00
P-640	INSTALL LOCKING THERMOSTAT COVERS	P-640-1	\$1,998	30	8,000.0	\$100,159	606.36
S-822	INSTALL LOCKING THERMOSTAT COVERS	S-822-1	\$70	1	164.0	\$2,053	354.74
S-821	INSTALL LOCKING THERMOSTAT COVERS	S-821-2	\$70	2	164.0	\$2,053	354.74
S-645	INSTALL LOCKING THERMOSTAT COVERS	S-645-2	\$70	1	163.0	\$2,040	352.53
P-70	INSTALL LOCKING THERMOSTAT COVERS	P-70-3	\$130	2	291.0	\$3,643	338.95
S-701	INSTALL LOCKING THERMOSTAT COVERS	S-701-1	\$130	2	151.0	\$1,890	175.86
S-833	INSTALL LOCKING THERMOSTAT COVERS	S-833-2	\$130	2	143.0	\$1,790	166.54
P-689	INSTALL LOCKING THERMOSTAT COVERS	P-689-2	\$499	8	480.0	\$6,009	145.66
P-773	INSTALL LOCKING THERMOSTAT COVERS	P-773-2	\$400	6	360.0	\$4,507	136.28
P-775	INSTALL LOCKING THERMOSTAT COVERS	P-775-2	\$400	6	317.0	\$3,968	119.99
P-774	INSTALL LOCKING THERMOSTAT COVERS	P-774-2	\$400	6	317.0	\$3,968	119.99
S-803	INSTALL LOCKING THERMOSTAT COVERS	S-803-2	\$130	2	76.0	\$951	88.50
P-676	INSTALL LOCKING THERMOSTAT COVERS	P-676-2	\$499	8	272.0	\$3,405	82.54
P-680	INSTALL LOCKING THERMOSTAT COVERS	P-680-2	\$999	16	496.0	\$6,209	75.18
P-772	INSTALL LOCKING THERMOSTAT COVERS	P-772-2	\$799	12	358.0	\$4,482	67.85
P-675	INSTALL LOCKING THERMOSTAT COVERS	P-675-2	\$799	12	344.0	\$4,306	65.19
P-674	INSTALL LOCKING THERMOSTAT COVERS	P-674-2	\$799	12	335.0	\$4,194	63.49
P-670	INSTALL LOCKING THERMOSTAT COVERS	P-670-2	\$799	12	335.0	\$4,194	63.49
S-807	INSTALL LOCKING THERMOSTAT COVERS	S-807-3	\$130	2	42.0	\$525	48.85
S-806	INSTALL LOCKING THERMOSTAT COVERS	S-806-3	\$70	1	21.0	\$262	45.30
S-822	DISCONNECT UNIT HEATERS	S-822-2	\$89	2	25.7	\$321	43.62
S-802	DISCONNECT UNIT HEATERS	S-802-3	\$89	2	25.7	\$321	43.62
P-70	REPAIR LEAKING FAUCETS	P-70-2	\$19	1	5.0	\$62	39.42
P-793	INSULATE STEAM PIPING AND VALVES	P-793-2	\$280	4	67.6	\$846	36.55
P-680	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-680-4	\$419	8	99.2	\$1,241	35.83
P-689	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-689-3	\$211	4	90.0	\$625	35.82
P-676	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-676-3	\$211	4	50.0	\$625	35.82
P-650	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-650-1	\$1,248	24	291.0	\$3,643	35.31
P-640	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-640-2	\$639	12	149.0	\$1,865	35.30
P-790	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-790-1	\$160	3	37.2	\$465	35.19
P-775	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-775-3	\$160	3	37.2	\$465	35.15
P-774	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-774-3	\$160	3	37.2	\$465	35.15
P-773	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-773-4	\$160	3	37.2	\$465	35.15
P-772	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-772-3	\$319	6	74.0	\$926	35.11
P-675	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-675-3	\$319	6	74.0	\$926	35.11
P-674	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-674-3	\$319	6	74.0	\$926	35.11
P-670	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-670-3	\$319	6	74.0	\$926	35.11
P-70	INSTALL FLOW RESTRICTORS ON SHOWER HEADS	P-70-1	\$111	2	24.8	\$310	33.79

TABLE 5 (Continued)
LIFE-CYCLE COST ANALYSIS SUMMARY
INCREMENT F PROJECTS

BUILDING	PROJECT TITLE	PROJECT NO.	TOTAL INITIAL INVESTMENT	MANHOURS	ENERGY SAVINGS MBTU/YR	ANNUAL \$ SAVINGS	STR
P-640	INSULATE CONDENSATE SYSTEM	P-640-3	\$599	16	124.0	\$1,552	31.34
P-752	INSULATE BUILDING HEATING SYSTEM PIPING	P-752-2	\$150	4	30.9	\$386	31.14
P-690	INSULATE HOT WATER EXPANSION TANK VALVES	P-690-1	\$150	4	30.9	\$386	31.14
P-690	INSTALL PANEL OVER DOOR	P-690-2	\$230	3	47.0	\$588	30.92
P-590	INSTALL PANELS OVER LOUVERED OPENINGS	P-590-3	\$32,967	450	6,640.0	\$83,132	30.50
P-780	INSULATE CONDENSATE SYSTEM	P-780-3	\$963	23	193.0	\$2,416	30.34
P-650	COVER LOUVERED OPENING IN LAUNDRY ROOM	P-650-3	\$230	3	45.9	\$574	30.19
P-590	INSULATE STEAM VALVES AND FLANGES	P-590-4	\$170	2	37.7	\$472	30.04
P-738	INSULATE HEATING SYSTEM EXPANSION TANK	P-738-2	\$100	2	19.3	\$241	29.15
S-90	INSULATE HEATING SYSTEM EXPANSION TANK	S-90-2	\$100	2	19.3	\$241	29.15
P-70	INSULATE HEATING SYSTEM EXPANSION TANK	P-70-4	\$100	2	19.3	\$241	29.15
S-645	INSULATE FURNACE HOT AIR OUTLET DUCT	S-645-3	\$239	6	45.3	\$567	28.70
P-141	INSTALL LOCKING THERMOSTAT COVERS	P-141-1	\$260	4	49.0	\$613	28.52
P-726	INSULATE HEATING SYSTEM HEATING TANKS	P-726-1	\$120	3	18.0	\$225	22.67
P-660	INSULATE HEATING SYSTEM EXPANSION TANK	P-660-2	\$120	3	18.0	\$225	22.67
P-793	REPAIR STEAM LEAKS	P-793-1	\$220	5	29.3	\$366	20.12
P-780	REDUCE DOMESTIC HOT WATER TEMPERATURE	P-780-2	\$40	1	4.4	\$55	16.65
P-590	REPAIR LEAKING STEAM VALVES	P-590-5	\$270	6	29.3	\$366	16.39
S-802	INSTALL LOCKING THERMOSTAT COVERS	S-802-2	\$330	5	27.0	\$338	12.39
S-803	REPAIR AIR LEAK	S-803-3	\$17	1	5.4	\$21	11.84
P-772	INSTALL AQUASTAT	P-772-5	\$130	2	35.2	\$139	11.38
P-689	INSTALL AQUASTAT	P-689-5	\$130	2	35.2	\$139	11.38
P-680	INSTALL AQUASTAT	P-680-5	\$130	2	35.2	\$139	11.38
P-676	INSTALL AQUASTAT	P-676-5	\$130	2	35.2	\$139	11.38
P-675	INSTALL AQUASTAT	P-675-5	\$130	2	35.2	\$139	11.38
P-674	INSTALL AQUASTAT	P-674-5	\$130	2	35.2	\$139	11.38
P-670	INSTALL AQUASTAT	P-670-5	\$130	2	35.2	\$139	11.38
P-1	INSTALL PHOTOELECTRIC CONTROLS ON CANOPY	P-1-2	\$265	4	70.8	\$281	11.29
P-828	INSTALL PHOTOELECTRIC CONTROLS ON CANOPY	P-828-1	\$599	10	149.7	\$594	10.55
P-775	INSTALL AQUASTAT	P-775-5	\$70	1	17.6	\$69	10.51
P-774	INSTALL AQUASTAT	P-774-5	\$70	1	17.6	\$69	10.51
P-773	INSTALL AQUASTAT	P-773-5	\$70	1	17.6	\$69	10.51
P-762	INSTALL AQUASTAT	P-762-1	\$70	1	17.6	\$69	10.51
S-805	INSTALL LOCKING THERMOSTAT COVERS	S-805-2	\$260	4	18.0	\$225	10.46
S-641	ADJUST COOLER TEMP AND LEVEL	S-641-2	\$40	1	10.0	\$39	10.38
P-590	INSULATE DOMESTIC HOT WATER SYSTEM	P-590-1	\$173	28	40.4	\$160	9.84
S-804	INSTALL LOCKING THERMOSTAT COVERS	S-804-2	\$260	4	15.0	\$187	8.70
P-88	INSTALL LOCKING THERMOSTAT COVERS	P-88-2	\$130	2	7.0	\$187	8.09
S-90	INSULATE DOMESTIC HOT WATER SYSTEM	S-90-1	\$1,399	43	69.9	\$875	7.57
P-161	INSTALL LOCKING THERMOSTAT COVERS	P-161-1	\$200	3	10.0	\$125	7.56
S-823	INSULATE DOMESTIC HOT WATER SYSTEM	S-823-1	\$409	15	23.8	\$297	7.34
P-738	INSULATE DOMESTIC HOT WATER SYSTEM	P-738-1	\$719	22	34.4	\$430	7.24
P-1	INSULATE HVAC UNIT PIPING AND DUCT	P-1-3	\$850	17	40.7	\$509	7.24

TABLE 5 (Continued)
LIFE-CYCLE COST ANALYSIS SUMMARY
INCREMENT F PROJECTS

BUILDING	PROJECT TITLE	PROJECT NO.	TOTAL INITIAL INVESTMENT	MANHOURS	ENERGY SAVINGS MBTU/YR	ANNUAL \$ SAVINGS	SIR
S-647	INSULATE DOMESTIC HOT WATER SYSTEM	S-647-1	\$489	15	23.4	\$292	7.22
S-641	INSULATE DOMESTIC HOT WATER SYSTEM	S-641-1	\$409	15	23.4	\$292	7.22
P-99	INSULATE DOMESTIC HOT WATER SYSTEM	P-99-1	\$439	15	23.4	\$292	7.22
P-88	INSULATE DOMESTIC HOT WATER SYSTEM	P-88-1	\$439	15	23.4	\$292	7.22
P-780	INSULATE DOMESTIC HOT WATER SYSTEM	P-780-1	\$280	8	12.9	\$161	6.96
P-689	INSTALL PHOTOELECTRIC CONTROLS ON STAIRW	P-689-4	\$560	12	84.2	\$334	6.34
P-680	INSTALL PHOTOELECTRIC CONTROLS ON STAIRW	P-680-3	\$560	12	84.2	\$334	6.34
P-676	INSTALL PHOTOELECTRIC CONTROLS ON STAIRW	P-676-4	\$170	4	28.1	\$111	6.22
S-823	REPAIR AIR LEAKS	S-823-3	\$77	2	10.4	\$41	5.68
P-1	INSULATE DOMESTIC HOT WATER SYSTEM	P-1-1	\$409	8	14.9	\$186	5.50
S-85	INSULATE DOMESTIC HOT WATER SYSTEM	S-85-1	\$480	15	16.8	\$210	5.29
P-834	INSULATE DOMESTIC HOT WATER SYSTEM	P-834-1	\$699	22	24.0	\$300	5.19
S-808	INSULATE DOMESTIC HOT WATER SYSTEM	S-808-1	\$799	25	27.2	\$340	5.15
S-807	INSULATE DOMESTIC HOT WATER SYSTEM	S-807-1	\$799	25	27.2	\$340	5.15
S-806	INSULATE DOMESTIC HOT WATER SYSTEM	S-806-1	\$799	25	27.2	\$340	5.15
S-805	INSULATE DOMESTIC HOT WATER SYSTEM	S-805-1	\$799	25	27.2	\$340	5.15
S-804	INSULATE DOMESTIC HOT WATER SYSTEM	S-804-1	\$799	25	27.2	\$340	5.15
S-803	INSULATE DOMESTIC HOT WATER SYSTEM	S-803-1	\$799	25	27.2	\$340	5.15
S-802	INSULATE DOMESTIC HOT WATER SYSTEM	S-802-1	\$799	25	27.2	\$340	5.15
S-645	INSULATE DOMESTIC HOT WATER SYSTEM	S-645-1	\$310	10	10.6	\$132	5.15
P-775	INSULATE DOMESTIC HOT WATER SYSTEM	P-775-1	\$111	3	3.8	\$47	5.13
P-774	INSULATE DOMESTIC HOT WATER SYSTEM	P-774-1	\$111	3	3.8	\$47	5.13
P-773	INSULATE DOMESTIC HOT WATER SYSTEM	P-773-1	\$111	3	3.8	\$47	5.13
P-772	INSULATE DOMESTIC HOT WATER SYSTEM	P-772-1	\$111	3	3.8	\$47	5.13
P-689	INSULATE DOMESTIC HOT WATER SYSTEM	P-689-1	\$111	3	3.8	\$47	5.13
P-680	INSULATE DOMESTIC HOT WATER SYSTEM	P-680-1	\$111	3	3.8	\$47	5.13
P-676	INSULATE DOMESTIC HOT WATER SYSTEM	P-676-1	\$111	3	3.8	\$47	5.13
P-675	INSULATE DOMESTIC HOT WATER SYSTEM	P-675-1	\$111	3	3.8	\$47	5.13
P-674	INSULATE DOMESTIC HOT WATER SYSTEM	P-674-1	\$111	3	3.8	\$47	5.13
P-670	INSULATE DOMESTIC HOT WATER SYSTEM	P-670-1	\$111	3	3.8	\$47	5.13
S-840	INSULATE DOMESTIC HOT WATER SYSTEM	S-840-1	\$270	8	9.1	\$113	5.06
S-821	INSULATE DOMESTIC HOT WATER SYSTEM	S-821-1	\$270	8	9.1	\$113	5.06
P-660	INSULATE DOMESTIC HOT WATER SYSTEM	P-660-1	\$60	1	1.9	\$23	4.63
S-833	INSULATE DOMESTIC HOT WATER SYSTEM	S-833-1	\$60	1	1.4	\$17	3.43
S-806	DISCONNECT ELEC BASEBOARD HEAT	S-806-2	\$31	1	2.3	\$9	3.10
S-4	INSULATE DOMESTIC HOT WATER SYSTEM	S-4-1	\$460	11	30.6	\$121	2.80
P-740	RECONNECT LIGHTING OVER BOWLING LAMPS	P-740-1	\$2,597	42	146.0	\$579	2.37
S-807	DISCONNECT ELECTRIC HEATERS IN UNUSED OF	S-807-2	\$31	1	1.8	\$7	2.30
P-772	INSTALL PHOTOELECTRIC CONTROLS ON STAIRW	P-772-4	\$370	8	18.7	\$74	2.13
P-675	INSTALL PHOTOELECTRIC CONTROLS ON STAIRW	P-675-4	\$370	8	18.7	\$74	2.13
P-674	INSTALL PHOTOELECTRIC STAIRWAY LIGHTING	P-674-4	\$370	8	18.7	\$74	2.13
P-670	INSTALL PHOTOELECTRIC CONTROLS ON STAIRW	P-670-4	\$370	8	18.7	\$74	2.13
P-640	INSTALL SOLAR SCREENS	P-640-4	\$999	23	50.0	\$198	2.11

TABLE 5 (Continued)
LIFE-CYCLE COST ANALYSIS SUMMARY
INCREMENT F PROJECTS

BUILDING	PROJECT TITLE	PROJECT NO.	TOTAL INITIAL INVESTMENT	MANHOURS	ENERGY SAVINGS MBTU/YR	ANNUAL \$ SAVINGS	SIR
P-775	INSTALL PHOTOELECTRIC CONTROLS ON STAIRW	P-775-4	\$190	4	9.4	\$37	2.07
P-774	INSTALL PHOTOELECTRIC CONTROLS ON STAIRW	P-774-4	\$190	4	9.4	\$37	2.07
P-773	INSTALL PHOTOELECTRIC CONTROLS ON STAIRW	P-773-3	\$190	4	9.4	\$37	2.07
S-991	INSULATE DOMESTIC HOT WATER SYSTEM	S-991-1	\$270	8	7.7	\$30	1.19
TOTALS:			\$79,557	1490	41,895.3	\$514,695	

7.1 INFEASIBLE PROJECTS

TABLE 6

PROJECTS FOUND INFEASIBLE

- Solar domestic hot water
- Solar building heat
- Medium temperature hot water central heating plant
- Steam central heating plant
- Automatic vent dampers in Family Housing
- Lowering the ceiling height in Building No. 640, Transfer Point
- Energy monitoring and control system
- Street lights and area lighting
- Solid waste utilization
- Solar domestic hot water and space heating for Building Nos. 001, 006, 070, 090, 650, 660, 690, 726, 762, 790, 792, 794, 796, 812, 830, and 834.

8.1 SUMMARY OF ALL PROJECTS

TABLE 7

SUMMARY OF PROJECTS

<u>Projects</u>	<u>MBTU Energy Savings</u>	<u>Total Installed Cost (\$000)</u>
Proposed ECIP Projects for FY 85	65,910	\$2,881
Minor Construction, Maintenance, and Repair Projects (Increment G)	9,160	162
Increment F Projects	<u>41,920</u>	<u>80</u>
Total	116,990	\$3,120
Central Boiler Plant Project for FY 85 (Increment E) "Refit Existing Boilers"	---	\$1,400

9.1

PROJECTED ENERGY TRENDS

Table 8: Energy Consumption Summary presents historical costs and consumption records for FY 1975 through FY 1979. This shows that costs have more than doubled while consumption has remained fairly constant. Figure 4: Projected Energy Trends, shows the projected trend in energy consumption. As a result of implementing the energy conservation projects, annual energy use will be reduced by approximately 117,000 MBTU's. Building energy use will be reduced from 88 to 53 KBTU's per gross square foot.

TABLE 8
OAKLAND ARMY BASE
ENERGY CONSUMPTION SUMMARY

PARAMETER	UNIT	FY 75	FY 76	FY 77	FY 78	FY 79
Area	GSF	3,621,858	3,621,858	3,621,858	3,587,726**	3,338,873**
Source Energy Consumed	MBTU/Yr	293,119	280,677	270,587	292,485	293,849
Energy Cost	Dollars/Yr	\$359,250	\$460,375	\$681,011	\$873,760	\$807,575
Source Energy Index	KBTU/GSF/Yr	80.9	77.5	74.7	81.5	88.0
MTMC Goal	KBTU/GSF/Yr	138.7	127.2	120.3	119.2*	118.0*
Energy Cost Index	Dollars/GSF/Yr	\$99.19	\$127.11	\$188.03	\$243.54	\$241.87
Source Index	Ref. FY 75	100	96	92	101	109
Cost Index	Ref. FY 75	100	128	190	246	244
Fuels Consumed	MBTU/Yr	138,552	136,187	116,967	131,292	125,194
Fuels Cost	Dollars/Yr	\$142,302	\$212,790	\$240,054	\$293,088	\$323,752
Fuels Energy Index	KBTU/GSF/Yr	38.25	37.60	32.29	36.59	37.50
Fuels Cost Index	Dollars/KGSF/Yr	\$39.29	\$58.75	\$66.28	\$81.69	\$96.96
Fuels Index	Ref. FY 75	100	98	84	96	98
Fuels Cost Index	Ref. FY 75	100	150	169	208	247
Heating Degree Days	----	2,673	3,214	2,460	1,943	2,651
Heating Fuels Index	BTU/GSF/DD/Yr	14.31	11.70	13.13	18.83	14.15
Electricity Consumed	KWH/Yr	13,324,800	12,456,000	13,243,000	13,896,000	14,539,200
Source Electricity Energy	MBTU/Yr	154,567	144,490	153,620	161,193	168,655
Electricity Cost	Dollars/Yr	\$216,948	\$247,585	\$440,957	\$580,672	\$483,832
Electricity Energy Index	KWH/GSF/Yr	3.68	3.44	3.66	3.87	4.35
Electricity Cost Index	KBTU/GSF/Yr	42.68	39.89	42.41	44.93	50.51
Electricity Index	Dollars/GSF/Yr	\$59.90	\$68.36	\$121.75	\$161.85	\$144.91
Electricity Cost Index	Ref. FY 75	100	93	99	105	118
Electrical Demand	Ref. FY 75	100	114	203	270	242
Hours of Usage	Peak KW	2,784	2,707	2,937	3,226	3,226
	----	3,617	4,601	4,509	4,308	4,507

* Interpolated MTMC Goal based on data available in the Army Facilities Energy Plan.

**GSF varies based on the leasing arrangements with the various Non-Government tenants.




FIGURE 4
PROJECTED ENERGY TRENDS




DEPARTMENT OF THE ARMY
CONSTRUCTION ENGINEERING RESEARCH LABORATORIES, CORPS OF ENGINEERS
P.O. BOX 9005
CHAMPAIGN, ILLINOIS 61826-9005

REPLY TO
ATTENTION OF.

TR-I Library

17 Sep 1997

Based on SOW, these Energy Studies are unclassified/unlimited.
Distribution A. Approved for public release.



Marie Wakefield,
Librarian Engineering